CRONOGRAMA FiSICO-FINANCEIRO

&/ CESAMA

OBRA: COMPLEMENTAGCAO DO SISTEMA DE ABASTECIMENTO DE AGUA - SAO PEDRO

VALOR DA OBRA RS 2.846.971,01

PRAZO: 6 meses

DATA: agosto-18

~ Fisico / - - - . . .
ITEM ETAPAS/DESCRICA TOTAL ETAPA MES 1 MES 2 ME MES 4 ME ME
S/DESCRICAO FINANCEIRO 0 S S S S3 S S5 S6
Fisico % 2,174% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
1 SERVICOS PRELIMINARES
Financeiro 61.899,58 R$ 10.316,60 RS 10.316,60 R$ 10.316,60 RS 10.316,60 RS 10.316,60 RS 10.316,60
Fisico % 40,006% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
2 REDE DE RECALQUE
Financeiro 1.138.946,29 RS 189.824,38 RS 189.824,38 RS 189.824,38 RS 189.824,38 RS 189.824,38 RS 189.824,38
. Fisico % 24,81% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
3 REDE DE DISTRIBUICAO
Financeiro 706.224,63 R$ 117.704,11 RS 117.704,11 R$ 117.704,11 RS 117.704,11 R$ 117.704,11 RS 117.704,11
. Fisico % 33,01% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
4 RESERVATORIO
Financeiro 939.900,51 R$ 156.650,09 RS 156.650,09 R$ 156.650,09 RS 156.650,09 R$ 156.650,09 RS 156.650,09
Fisico % 100,00% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
TOTAL Acumulado 16,67% 33,33% 50,00% 66,67% 83,33% 100,00%
Financeiro 2.846.971,01| R$  474.495,17 |R$  474.495,17 |RS  474.495,17 (RS  474.495,17 | RS  474.495,17 |RS  474.495,17
Acumulado RS  474.495,17 [R$  948.990,34 (R$ 1.423.485,51 (RS 1.897.980,67 | RS 2.372.475,84 |R$ 2.846.971,01




