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agua é vida

COMPANHIA DE SANEAMENTO MUNICIPAL

CRONOGRAMA FiSICO-FINANCEIRO

RAMAIS PREDIAIS DE AGUA E ESGOTO

OBRA: EM DIVERSAS RUAS DA CIDADE DE Valor da Obra: R$ 1.998.724,58 Prazo total da obra: 12 meses abril-19
LUZ DE EQRAJNMG
ITEM ETAPAS/DESCRICAO ru:E:vccos I/R - TOTAL ETAPAS MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES 12
1 TRANSPORTE DE EQUIPAMENTO, Fisico % 0,335%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%|
MATERIAL E PESSOAL Financeiro 6.692,08 R$ 557,67 R$ 557,67 R$ 557,67 R$ 557,67 R$ 557,67 R$ 557,67 R$ 557,67 R$ 557,67 R$ 557,67 R$ 557,67 R$ 557,67 R$ 557,67
Fisico % 40,928% 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%) 8,33%|
2 LIGAGOES DE AGUA
Financeiro 818.031,31 RS 68.169,28 RS 68.169,28 RS 68.169,28 RS 68.169,28 RS 68.169,28 RS 68.169,28 RS 68.169,28 RS 68.169,28 RS 68.169,28 RS 68.169,28, RS 68.169,28, RS 68.169,28]
Fisico % 16,63% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%) 8,33%) 8,33%) 8,33%) 8,33%|
3 LIGAGOES DE ESGOTO
Financeiro 332.304,24 RS 27.692,02 RS 27.692,02 RS 27.692,02 RS 27.692,02 RS 27.692,02 RS 27.692,02 RS 27.692,02 RS 27.692,02 RS 27.692,02 RS 27.692,02 RS 27.692,02 RS 27.692,02
LOCALIZACAO DE REDES, RELIGACAO Fisico % 6,37%) 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%) 8,33%) 8,33%) 8,33%) 8,33%|
4 | TECNICA E MURETA PARA INSTALAGAO DE
HIDROMETRO Financeiro 127.413,80 RS 10.617,82 RS 10.617,82 RS 10.617,82 RS 10.617,82 RS 10.617,82 R$ 10.617,82 R$ 10.617,82 R$ 10.617,82 R$ 10.617,82 R$ 10.617,82 R$ 10.617,82 RS 10.617,82
. RECOMPOSICAO DE PAVIMENTO Fisico % 21,12%) 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%) 8,33%) 8,33%) 8,33%|
ASFALTICO Financeiro 422.117,15 RS 35.176,43 RS 35.176,43 RS 35.176,43 RS 35.176,43 RS 35.176,43 RS 35.176,43 RS 35.176,43 RS 35.176,43 RS 35.176,43 RS 35.176,43 RS 35.176,43 RS 35.176,43
; LIGACOES ESPECIAIS EXECUTADAS A0S Fisico % 14,62% 5,77%) 5,77%) 5,77%) 5,77%) 5,77%) 5,77%) 5,77%) 5,77%) 5,77%) 5,77%) 5,77%) 5,77%]
SABADOS, DOMINGOS E FERIADOS Financeiro 292.166,00 RS 24.347,17 RS 24.347,17 RS 24.347,17 RS 24.347,17 RS 24.347,17 RS 24.347,17 RS 24.347,17 RS 24.347,17 RS 24.347,17, RS 24.347,17, RS 24.347,17, RS 24.347,17|
Fisico % 100,00% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%
S Acumulado 8,33% 16,67% 25,00% 33,33% 41,67% 50,00% 58,33% 66,67% 75,00% 83,33% 91,67% 100,00%
Financeiro 1.998.724,58| R$ 166.560,38 [ R$ 166.560,38 | RS  166.560,38| RS  166.560,38| RS  166.560,38| RS  166.560,38| RS  166.560,38| RS  166.560,38| RS  166.560,38| RS  166.560,38| RS  166.560,38| RS  166.560,38
Acumulado R$ 166.560,38 | R$ 333.120,76 | RS  499.681,15| RS  666.241,53| RS  832.801,91| RS  999.362,29| R$ 1.165.922,67 | RS 1.332.483,05 | RS 1.499.043,44 | RS 1.665.603,82 | RS 1.832.164,20 | RS 1.998.724,58
)
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