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agua é vida

COMPANHIA DE SANEAMENTO MUNICIPAL

CRONOGRAMA FiSICO-FINANCEIRO

RAMAIS PREDIAIS DE AGUA E ESGOTO

OBRA: Valor da Obra: R$ 1.960.395,57 Prazo total da obra: 12 meses maio-19
REGIONAL NOROESTE E SUDOESTE $
- Fisico / A A A N A N A A A A A A
ITEM ETAPAS/DESCRICAO FINANCEIRO TOTAL ETAPAS MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES 12
) TRANSPORTE DE EQUIPAMENTO, Fisico % 0,476% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%|
MATERIAL E PESSOAL Financeiro 9.335,32 RS 777,94 RS 777,94 RS 777,94 RS 777,94 RS 777,94 RS 777,94 RS 777,94 RS 777,94 RS 777,94 RS 777,94 RS 777,94 RS 777,94
Fisico % 43,141% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%|
2 LIGAGOES DE AGUA
Financeiro 845.730,01 RS 70.477,50 RS 70.477,50 R$ 70.477,50 RS 70.477,50 R$ 70.477,50 RS 70.477,50 R$ 70.477,50 RS 70.477,50 RS 70.477,50 RS 70.477,50 RS 70.477,50 RS 70.477,50
- Fisico % 14,51% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%
3 LIGAGOES DE ESGOTO
Financeiro 284.546,57 RS 23.712,21 RS 23.712,21 R$ 23.712,21 RS 23.712,21 R$ 23.712,21 RS 23.712,21 R$ 23.712,21 RS 23.712,21 RS 23.712,21 RS 23.712,21 RS 23.712,21 R$ 23.712,21
EXECUCAO DE FURO EM PAREDE, Fisico % 7,68% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%
. LOCALIZAGAO DE REDES, RELIGAGAO
TECNICA E MURETA PARA INSTALAGAO DE Financeiro 150.463,43 R$ 12.538,62 R$ 12.538,62 R$ 12.538,62 R$ 12.538,62 R$ 12.538,62 R$ 12.538,62 R$ 12.538,62 R$ 12.538,62 R$ 12.538,62 RS 12.538,62 R$ 12.538,62 RS 12.538,62
HIDROMETRO
S RECOMPOSICAO DE T0 Fisico % 21,37% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%
ASFALTICO Financeiro 418.987,47 RS 34.915,62 RS 34.915,62 RS 34.915,62 RS 34.915,62 RS 34.915,62 RS 34.915,62 RS 34.915,62 RS 34.915,62 RS 34.915,62 RS 34.915,62 RS 34.915,62 RS 34.915,62
] LIGACOES ESPECIAIS EXECUTADAS A0S Fisico % 12,82% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
SABADOS, DOMINGOS E FERIADOS Financeiro 251.333,17 R$ 20.944,43 R$ 20.944,43 R$ 20.944,43 R$ 20.944,43 R$ 20.944,43 R$ 20.944,43 R$ 20.944,43 R$ 20.944,43 R$ 20.944,43 RS 20.944,43 R$ 20.944,43 RS 20.944,43
Fisico % 100,00% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%
TOTAL Acumulado 8,33% 16,67% 25,00% 33,33% 41,67% 50,00% 58,33% 66,67% 75,00% 83,33% 91,67% 100,00%
Financeiro 1.960.395,97| RS 163.366,33 | RS 163.366,33 | RS  163.366,33 | RS 163.366,33 | RS 163.366,33 | RS 163.366,33 | RS 163.366,33 | RS 163.366,33 | RS 163.366,33 | RS 163.366,33 | RS 163.366,33 | RS 163.366,33
Acumulado R$ 163.366,33 | RS 326.732,66 | RS  490.098,99 | RS 653.465,32 | R$ 816.831,65 | RS 980.197,99 | R$ 1.143.564,32 | R$ 1.306.930,65 | RS 1.470.296,98 | R$ 1.633.663,31 | RS 1.797.029,64 | RS 1.960.395,97
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